

Weekly Report

2018.12.31 — 2019.01.06

Job Summary

1. Modify stream chart and design bubble chart for visualization video project.
2. Survey methods of project point on map to boundary of songci project.

Work Plan

1. Implement bubble chart for visualization video project.
2. Implement projection from points on map to arc.
3. Finish course project.